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September 30, 2021 

 
 
Mr. Andy Park, Acting Chief 
Corrective Action Section  
Hazardous Waste Programs Branch 
U.S. EPA Region 2 
290 Broadway, 25th Floor 
New York, New York 10007-1866 
 
Mr. John M. Mitch, Clerk 
Woodbridge Township 
1 Main Street 
Woodbridge, NJ 07095 
  
Re: Hatco Site 

Fords, NJ 
Program Interest Number G000003943 

 
Dear Mr. Park and Mr. Mitch: 
 
Weston Solutions, Inc. (Weston) is forwarding Progress Report Number 64, which covers the 
activities associated with the Hatco Site from June 1 through August 31, 2021.  The progress report 
is being submitted in accordance with the requirements of Weston’s May 25, 2005 Administrative 
Consent Order and March 30, 2005 USEPA approval letter.  If you have any questions, please do not 
hesitate to contact me at (610) 701-3679. 
 

Very truly yours,  
WESTON SOLUTIONS, INC. 
 
 
 
John Sontag, Jr. 
Client Account Manager 

 
cc: S. Ferreira, (USEPA) 

A. Findley (NJDEP) 
M. Fisher – LSRP (ELM) 
R. Ansari, L. Kirby, E. Ostapczuk (Hatco/LANXESS) 

 M. DiNinno (MCUA) 
V. Puranapanda (CHUBB) 
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 ADMINISTRATIVE CONSENT ORDER 

PROGRESS REPORT 
 

1. Progress Report Number:  64 

2. Site Location: Hatco Site 
 1020 King Georges Post Road 
 Fords, NJ  08863 
 
3. Signatories:  Weston Solutions, Inc. 

  ACE American Insurance Company 
  New Jersey Department of Environmental Protection 
 

4. Reporting Period:  June 1 through August 31, 2021 

5. Specific Requirements Initiated and Completed During Reporting Period: 

5.1 Weston submitted Progress Report Number 63 on July 2, 2021.  

5.2 Weston provided monthly progress updates by email to the United States 
Environmental Protection Agency (USEPA) on July 2, August 6, and September 
12, 2021. 

6. Specific Requirements Previously Initiated Which are Continuing: 

6.1 Weston continued light non-aqueous phase liquid (LNAPL) recovery operations. 
Weston conducted recovery operations at the site using automated skimmer pumps 
and manual bailers. Total recovery through the end of this reporting period:  

 10,817 gallons of LNAPL recovered using skimmer pumps and bailers 
since March 2011; 

 3,200 gallons recovered and shipped offsite in liquid phase during the 
Southeast Leg remediation; and 

 25,000 gallons estimated in LNAPL-saturated soils shipped for offsite 
disposal during the Southeast Leg remediation. The quantity was estimated 
as follows: 1,261 tons of LNAPL-saturated soil was shipped offsite for 
disposal during the Southeast Leg remediation project. Based on field 
observations Weston made the following assumptions regarding the 
quantity of LNAPL contained within the pore volume of that soil: The 
average soil density was 1.6 tons per cubic yard and the estimated soil 
porosity was 35%. This resulted in slightly more than 50,000 gallons of pore 
space. That volume was halved to estimate a conservative volume of 
approximately 25,000 gallons of LNAPL trapped within that pore space. 

6.2 Monthly progress meetings with the Licensed Site Remediation Professional 
(LSRP). 

6.3 In July 2020, Weston submitted an Ecological Risk Assessment (ERA) Work Plan 
to NJDEP and EPA, which focused on developing a cleanup goal for BEHP in soil 
and sediment for the northern portion of the Channel D/AOC-25 wetland.  NJDEP 
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and EPA provided comments on the Work Plan to Weston on November 13, 2020.  
Weston’s LSRP replied to USEPA and NJDEP by email dated December 7, 2020, 
requesting a meeting to discuss the comments. A conference call was held on 
February 25, 2021 with NJDEP and USEPA to discuss the comments on the Work 
Plan . A follow‐up meeting with the regulators was held on July 27, 2021 to discuss 
the path forward for AOC 25 following additional assessment of the existing data. 
Weston is developing a Remedial Action Workplan Addendum for the remediation 
in AOC 25 based on feedback from the regulators at the July 27, 2021 meeting. 

6.4 Weston is working with the property owner to complete the site‐wide cap design.  
Weston is currently preparing a Remedial Action Work Plan Addendum for the 
site‐wide cap. Wetlands delineation and survey were performed for the permit 
application. Weston is preparing for a pre‐application meeting with NJDEP. 

6.5 An emergency permit modification to address additional streambank erosion in 
Slingtail Creek was granted by NJDEP on October 23, 2019. The permit 
modification was submitted to NJDEP on June 9, 2020. NJDEP issued the permit 
on December 2, 2020. Weston received approval of the mitigation plans from 
NJDEP on March 21, 2021. The initial mitigation activities were performed May 
24 through 26, 2021. The remainder of the work will be completed in the fall of 
2021 to accommodate appropriate planting schedules.  

6.6 Weston has completed the remediation of Hatco-related contaminants identified in 
Woodbridge Pond sediments (Hatco AOC 24) and wetland restoration. The first 
annual wetland monitoring report was submitted on December 29, 2020. The 
second year of wetland mitigation monitoring for Woodbridge Pond was performed 
in August 2021. The annual Wetland Monitoring report will be prepared for 
submittal to NJDEP. 

6.7 Weston has prepared a Quality Assurance Project Plan addendum and permit 
modification necessary to remove an isolated area of PCB-contamination identified 
in the wetland portion of the Crown Relocators property (part of Hatco AOC 23). 
The permit application is currently being revised to address NJDEP comments. 
Wetlands delineation and survey were performed in August for the permit 
application. Remediation will be scheduled following NJDEP approval of the 
permit application. 

6.8 Water was observed seeping out of the ground at the decommissioned seep 
interceptor vault system in early 2019. Iron staining was noted on the surface of the 
surrounding pavement. No evidence of LNAPL or PCB exceedances were detected 
in the samples of water from the vault in June 2019 and February 2020. During this 
quarterly reporting period, Weston pumped out the vault on May 7, 2021 to prevent 
further seepage. Weston is working on plans to remove the structures associated 
with the vault. 

6.9 Weston is continuing preparation of the remedial action progress reports for the 
completed Southeast Leg, Northeast Impoundment and Former Lagoon Cap 
remediation projects. 

6.10 The revised Remedial Action Progress report for the Southeast Leg Pond Area 
Phase 1 Sample Results and Recommendations was finalized and distributed on 
April 27, 2021. Phase 2 sampling was performed May 10 through May 18, 2021. 
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Weston is preparing the Remedial Action Progress Report (RAPR) for this work. 
A third phase of sampling will be required.  

7. Specific Requirements Scheduled for Completion, but not Completed During the Reporting 
Period: 

7.1 Update scope and schedule for Channel D remediation. 

7.2 Confer with USEPA to review preliminary engineering plans for site-wide capping 
of remaining contaminated soil. 

8. Explanation for Each Item of Non-Completion in Item 7: 

8.1 Weston is currently in discussions with the property owners for Channel D and will 
update the scope and schedule based on those discussions. 

8.2 Weston is currently preparing a preliminary work plan to clarify the capping 
approach. Weston will schedule a conference with USEPA when the work plan is 
ready. 

9. Specific Requirements to be Initiated in Next Reporting Period (September - November 
2021): 

9.1 Continue preparation of Southeast Leg, Northeast Impoundment, and Former 
Lagoon Cap Remedial Action Progress Reports. 

9.2 Confer with USEPA to review preliminary engineering plans for site-wide capping 
of remaining contaminated soil. 

9.3 Preparations for remediation of contamination on Crown Relocations Property 
(AOC 23), pending permit approval. 

9.4 Provide draft RAPR for Southeast Leg Pond Area Phase 2 Sample results. 

9.5 Perform additional mitigation activities along Slingtail Creek.  

 
 


